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Con<nued	  Wire	  Bias	  Tests	  	  

•  Full	  wire	  bias	  applied	  to	  the	  en<re	  detector	  

•  No	  new	  channels	  found	  associated	  with	  wire	  
bias	  leakage	  current	  
– Reminder:	  ≈1%	  of	  total	  wires,	  ≈6%	  ac<ve	  volume	  
affected	  

•  No	  problems	  reading	  out	  full	  detector	  despite	  
larger	  leakage	  current	  on	  some	  feed	  throughs	  
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Remote	  Viewing	  Inside	  the	  Cryostat	  

•  A	  second	  set	  of	  pictures	  were	  
taken	  with	  a	  higher	  quality	  mirror	  

•  No	  broken	  wires	  found	  

Ø Proceeding	  with	  piston	  purge	  and	  
cool	  down	  
•  Daily	  noise	  runs	  to	  monitor	  stability	  
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GAr	  Purge	  Going	  Well	  
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Puri<es	  achieved	  
over	  the	  weekend:	  
	  
<	  10	  ppm	  H2O	  
<	  1	  ppm	  N2	  
<<	  1	  ppm	  O2	  
	  
	  



Detector	  Preparedness	  For	  Cool	  down	  

•  Have	  been	  constantly	  exercising	  DAQ	  over	  the	  
last	  month	  taking	  data	  from	  full	  detector	  
–  20	  TB	  of	  commissioning	  data	  collected	  so	  far	  

•  Lots	  of	  work	  over	  past	  several	  weeks	  integra<ng	  
subsystems	  into	  experiment	  interlocks	  

	  
•  Final	  review	  of	  cool	  down	  procedures	  with	  cryo	  
and	  commissioning	  teams	  tomorrow	  
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Compressor	  Turned	  On	  In	  An<cipa<on	  
of	  Cool	  down	  	  
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Photo	  from	  installa<on	  9/23/14	  

Hearing	  protec<on	  now	  
required	  at	  LArTF	  



Next	  Steps	  

•  This	  week:	  
– Recircula<on	  through	  warm	  molecular	  sieve	  
– Tune	  nitrogen	  system	  (heat	  exchanger)	  

•  Next	  week:	  
– Beginning	  of	  cool	  down	  

•  On	  the	  horizon:	  
– Shifs	  in	  ROC	  West	  in	  June	  
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